

### **Shared Services Program**

# WESTERN SYDNEY UNIVERSITY

### Introductions

- Kay Hempsall, Talent & Leadership Developmer
- Chris Youness, HR Partnerships
- Peter Tow, Project Management Office









### **Shared Services Program**



# Introducing the program

Technical support Placements Teaching and program support Accreditations Technology enabled learning Student admin and enquiries Marketing, communications, events Secretarial and governance services Recruitment and casual staffing administration Procurement

What is the Shared Service Program?

Project Management Office Asset and Equipment Management

System Admin



# **Shared Services Program Update**

- WESTERN SYDNEY
  UNIVERSITY
- Following University Change Process as per EBA
- Today's presentation
  - ✓ Not part of the formal consultation
  - ✓ Is General Program Update
  - ✓ Aim: Information sharing, in as much detail as possible

Morkin Probless

# **Progress to Date**

WESTERN SYDNEY
UNIVERSITY

- 100s of workshops, meetings, interviews
- 100s of pages of feedback received
- 5 change proposals released
- 1 change proposal approved
- 3 change proposals being finalised
- 6 designs being finalised


# **Progress to Date**

WESTERN SYDNEY
UNIVERSITY

Some things will be centralised

Some things will remain in the schools...

# Shared Services Program Services Executive Assistant to the Dean / Deputy Dean Business Management continue to be delivered in the schools Governance Support Relationship Management Project Management Admin support to Academic Staff



### **Shared Services Program**



Initiative	Change Proposal release date	Consultation phase	Recruitment and selection	Start Date and Supported Transition
Procurement	Released (20 <sup>th</sup> April 2017)	Complete	Jul	Aug
Recruitment & Casual Administration	Released (16 <sup>th</sup> May 2017)	Complete	Jul – Aug	Sep
Tech Support	Released (18 <sup>th</sup> May 2017)	Complete	Jul – Aug	Nov
Travel & Expense	Released (24th May 2017)	Complete	Jul – Aug	Sep
Secretariat & Governance Committees	Released (14 <sup>th</sup> June 2017)	Underway	Jul – Aug	Oct

PAGE


## Shared Services Program



Initiative	Change Proposal release date	Consultation phase	Recruitment and selection	Start Date and Supported Transition
Marketing, Communications and Engagement	Early July	Jul	Aug - Sep	Oct
Finance and Resource Review	Mid July	Jul- Aug	Aug	Sep
Systems Administration	Late July	Aug	Sep	Oct
Asset and Equipment Management	Early July	Jul	Aug	Sep

PAGE 12

nared Services Program		WESTERN SYDNEY UNIVERSITY		
Initiative	Change Proposal release date	Consultation phase	Recruitment and selection	Start Date and Supported Transition
Placements	Early-mid August	Aug - Sep	Sep - Oct	Nov
Teaching and Program Support	Early-mid August	Aug - Sep	Sep - Oct	Nov
Accreditations	Early-mid August	Aug - Sep	Sep - Oct	Nov
Technology Enabled Learning	Early-mid August	Aug - Sep	Sep - Oct	Nov
Student Admin and Enquiries	Early-mid August	Aug - Sep	Sep - Oct	Nov
New School Structures	Early-mid August	Aug - Sep	Sep - Oct	Nov



WESTERN SYDNEY
UNIVERSITY

# **Change Assistance**

Appointed the Project Change Team

Developed a Change Strategy:

- Identifying Change Owners
- Committed to appointment principles
- Recruit internally up to HEW Level 8
- Business Continuity and Transition Planning
- Tailored Professional Development
- "Go-Live"

PAGE 15R

# What is Go Live and How do we get there?



UNIVERSITY

AGE 16R

